

Project America Run
 Section 1: 28 days, 723 miles
 International Falls, MN to Dixon, IL

Day #	Projected Date	City/Town	State	Mileage	Cumulative Mileage
1	23-Aug	International Falls	MN	23.0	23.0
2	24-Aug	Little Fork	MN	22.0	45.0
3	25-Aug	Kabetogama	MN	24.1	69.1
4	26-Aug	Orr	MN	27.2	96.3
5	27-Aug	Sherman's Corner	MN	24.7	121.0
6	28-Aug	Eveleth	MN	26.7	147.7
7	29-Aug	Canyon	MN	25.8	173.4
8	30-Aug	Duluth	MN	26.3	199.8
9	31-Aug	Range	WI	26.2	226.0
10	1-Sep	Gordon	WI	25.2	251.1
11	2-Sep	Spooner	WI	27.6	278.7
12	3-Sep	Cumberland	WI	25.2	303.9
13	4-Sep	Clear Lake	WI	26.2	330.1
14	5-Sep	Baldwin	WI	26.0	356.1
15	6-Sep	Hager City	WI	26.4	382.5
16	7-Sep	Lake City	WI	25.4	407.9
17	8-Sep	Altura	MN	24.4	432.3
18	9-Sep	Charles	MN	28.4	460.6
19	10-Sep	Preston	MN	26.0	486.6
20	11-Sep	Decorah	IA	25.8	512.4
21	12-Sep	Castalia	IA	26.6	539.0
22	13-Sep	Garnavillo	IA	25.4	564.4
23	14-Sep	Guttenburg	IA	26.7	591.1
24	15-Sep	Dubuque	IA	25.4	616.5
25	16-Sep	Galena	IL	26.3	642.8
26	17-Sep	Mt. Carroll	IL	26.4	669.2
27	18-Sep	Morrison	IL	25.6	694.7
28	19-Sep	Dixon	IL	29.0	723.8

