

Project America Run
 Section 2: 29 days, 749 miles
 Dixon, IL to Tupelo, MS

Day #	Projected Date	City/Town	State	Mileage	Cumulative Mileage
29	20-Sep	Deer Grove	IL	25.1	748.9
30	21-Sep	Bradford	IL	26.3	775.2
31	22-Sep	Edelstein	IL	26.6	801.8
32	23-Sep	Morton	IL	24.4	826.2
33	24-Sep	Normal	IL	27.0	853.2
34	25-Sep	Clinton	IL	25.9	879.1
35	26-Sep	Decatur	IL	25.1	904.2
36	27-Sep	Pana	IL	27.4	931.6
37	28-Sep	Ramsey	IL	25.1	956.7
38	29-Sep	Patoka	IL	26.8	983.5
39	30-Sep	Richview	IL	25.9	1,009.4
40	1-Oct	Sunfield	IL	26.2	1,035.6
41	2-Oct	Carbondale	IL	26.1	1,061.7
42	3-Oct	Dongola	IL	25.8	1,087.4
43	4-Oct	Metropolis	IL	25.8	1,113.2
44	5-Oct	Paducah	KY	25.9	1,139.1
45	6-Oct	Benton	KY	26.1	1,165.2
46	7-Oct	Cadiz	KY	26.0	1,191.2
47	8-Oct	Hopkinsville	KY	26.2	1,217.4
48	9-Oct	Clarksville	TN	25.4	1,242.8
49	10-Oct	Ashland City	TN	27.1	1,269.9
50	11-Oct	Franklin	TN	22.9	1,292.7
51	12-Oct	Kinderhook	TN	27.4	1,320.1
52	13-Oct	Hohenwald	TN	23.9	1,343.9
53	14-Oct	Waynesboro	TN	27.1	1,371.0
54	15-Oct	Florence	AL	25.6	1,396.6
55	16-Oct	Cherokee	AL	29.7	1,426.4
56	17-Oct	New Site	MS	21.9	1,448.3
57	18-Oct	Tupelo	MS	24.9	1,473.2

